E&C DEPARTMENT CONSTRUCTION PROJECTS SCHEDULE

4/20/2016

City
Council/BAMA Estimated Construction | Completion
Project Location Description Bid Opening Approval Construction Start Days Date Contractor
Nienhuis Park Basketball and |East side of 9th Street, South |New outdoor courts (2 tennis, 03/03/16 03/15/16 04/12/16 130 08/20/16 |Bulder's Unlimited, Inc.
Tennis Courts of Omaha Street 1 basketball).
Rose District Interactive Water |West side of Main Street at El |Interactive fountain at Farmers 03/24/16 04/05/16 04/18/16 129 08/25/16  |Magnum Construction, Inc.
Feature Paso Market.
Justice Center HVAC 2304 South First Place Heating and air conditioning 03/29/16 04/19/16 06/16/16 90 09/14/16 |Oklahoma Mechanical
Modifications improvements. Solutions, Inc.
Fairway Park Stormwater North side of Albany West of  |Enlargement of existing pond. 04/19/16 05/02/16 06/16/16 90 09/14/16  |Lowry Construction Services,
Detention 9th Inc.
City Hall Soffits 220 South First Street New material on north side 04/21/16 05/02/16 06/16/16 130 10/24/16
fascias.
City Hall Entry Plaza Planter 220 South First Street Granite facing on planter walls. 04/21/16 05/02/16 06/16/16 130 10/24/16
Walls
Surplus Property Demolition 305 North Main Street Demolition of building 05/05/16 05/17/16 06/01/16 45 07/16/16
purchased by City.

Aspen/Kenosha Street Aspen Avenue from UPRRto  |Repair, mill and overlay street. 05/05/16 05/17/16 07/01/16 90 09/29/16
Improvements Houston
Lynn Lane Wastewater West side of 9th Street, South |1800 sq. ft. addition to existing 05/10/16 05/17/16 07/01/16 120 10/29/16
Treatment Plant Maintenance |of Jasper St building.
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